



# Luminosity Monitor MWPCs. Test run preparations.

---

A.Kiselev

OLYMPUS Collaboration Meeting

DESY, Hamburg, 26.04.2010



# Tentative schedule

Design, materials, etc	May-Jul 2010
First 2(3) chambers ready	By Dec 2010
Scintillator(s) ready	By Dec 2010
PCOS4 & TDC → DAQ	Fall 2010
Gas system, HV, LV, cabling	Fall 2010
Slow Controls	Nov 2010
Test run installation	Dec 2010 - Feb 2011
Test run	Feb-Jul 2011

→ Travel plans should be tuned accordingly