







Task
Split



Progress
Milestone



Summary
Project Summary




External Tasks
External Milestone



Deadline





ID		Task Name	Duration	Start	Finish	2011					
						Mar	Apr	May	Jun	Jul	Aug
196											
197											
198		Detector commissioning	95 days	Mon 15.08.11	Mon 02.01.12						
199		Parasitic and during service periods	19 wks	Mon 15.08.11	Mon 02.01.12						
200		Maintenance	22 days	Fri 23.12.11	Tue 31.01.12						
201		First data period	25 edays	Tue 31.01.12	Sat 25.02.12						
202		Repair, upgrade, test	16 wks	Mon 27.02.12	Fri 15.06.12						
203		Second data period	9 wks	Mon 22.10.12	Fri 21.12.12						
204											
205		Synchrotron radiation runs	950 days	Mon 09.02.09	Mon 22.10.12						
206		2009	315 edays	Mon 09.02.09	Mon 21.12.09						
207		2010	294 edays	Mon 15.02.10	Mon 06.12.10						
208		2011/1	132 edays	Mon 28.02.11	Sun 10.07.11						
209		2011/2	130 edays	Mon 15.08.11	Fri 23.12.11						
210		2012 Setup SR run	60 ehfs	Fri 24.02.12	Sun 26.02.12						
211		2012	238 edays	Mon 27.02.12	Mon 22.10.12						