

Tests Before Roll-In 15 July

Goal

- detectors fully installed and cabled
- fully tested
- integrated with data acquisition and slow control
- test with and without magnetic field
- cosmic ray data runs

Plan

- wire chambers
 - repairs completed this week
 - condition with HV this week
 - look for signals in DAQ next week
 - test with magnetic field end of next week or weekend 9-10 July
- time of flight
 - cable and install mu-metal shield until next week
 - look for signals in DAQ next week
 - test with magnet end of next week or weekend 9-10 July

Tests Before Roll-In

- GEM Luminosity monitor
 - install and cable by 8 July
 - watch while magnetic field turned on
 - test with DAQ before roll-in
- MWPC Luminosity monitor
 - last 2 chamber arrive 1 July
 - install and cable by July 8
 - watch while magnetic field turned on
 - test with DAQ before roll-in