

# Test Run 12-16 September, 2011

Accelerator off Wednesday until noon Thursday

Synchrotron running starts Friday, 16/9, at 12:00

Option to have beam Monday morning until Wednesday and then again Thursday noon until Friday noon

## Proposal

- Monday 08:00 - 12:00 run at 2 GeV, gas in the target
  - take data for TOF
- Monday 12:00 - Thursday 12:00 open ring for access
  - repairs to wire chambers
  - investigate TOF detectors, install flasher
  - work on MWPC
- Thursday 12:00 - Friday 12:00 run at 2 GeV, gas in target
  - take data for wire chambers
  - more selective trigger
  - magnet off and on at 50% of full field

# Future Meetings

## PRC Meeting

- Tuesday - Wednesday, 25 - 26 October, 2011
- need to select a speaker

## October test run

- 24 - 31 October, 2011

## Next collaboration meeting

- suggest Thursday - Friday, 13 - 14 October, 2011
- prepare for PRC and still have a week to finalize analysis
- plan for October test run