



OLYMPUS Schedule Finishing Installation

Uwe Schneekloth
DESY

9.09.2010
Collaboration Meeting



Detector Installation

Most items installed before or during summer shut-down

Remaining installations:

- Shielding wall
 - Installation of support structure next week
 - Install lead in October (may already start next week)
- Moller detector
 - Service week in October
- GEM Tracker
 - Service weeks in 2012
- In addition
 - Commissioning, fix problems, maintenance,
 - Another survey



Dates/Schedule

Service weeks

- 12. – 16.09.
 - Monday
 - 8:00hrs end of synchrotron radiation run
 - Morning: test target and TOFs at 2 GeV
 - Noon: start access
 - Monday noon – Thursday noon: access
 - Thursday noon - Friday noon: 2 GeV test run
 - Friday noon: start synchrotron radiation run
- 24. – 30.10.
 - **Last chance for dedicated beam time before data taking**
 - Install Moller detector, other remaining hardware
 - 29.10. DESY open day/science night

Winter shut-down

- 22.12. – January 2012
- End date not yet fixed. Depends on pre-accelerator activities



Dates/Schedule 2012

Scheduled data taking:

- 31.01. – 25.02.12 May start earlier if pre-accelerators ready
- 22.10. – 21.12.2012

Present schedule:

- Continuous run for synchrotron rad. users with usual service weeks
- Summer break not foreseen