
  

  October 15th

  December 15th

January 15th  to 
February 1st

Memo of Understanding 
on Scope + Stage 1 

CRSP SPACE REQUEST, 
STUDY, and RENOVATION 
PROJECT APPROVAL 
PROCESS                             

In Cycle Process

Associate Provost Annual 
In Cycle Process Kick-off 

Letter

Assistant Deans Submit 
Individual Project 

Requests

Provost and DoF 
Review 

Dec. 15th - Jan. 15th
Associate Provost 

Meetings with Individual 
Deans to Discuss 

Priorities

February

April

(*) Early Action (September Delivery) Items are identified in late January and 
brought to R-CRSP for disposition in advance of March Allocations. 

Associate Provost 
Meetings with Individual 

Deans to Discuss 
Approvals

p g
Estimate for Initial Design 

Completed

Proposed Funding 
Allocations Determined

March 1st to March 
15th

Estimate and Approval 
to Design/Bid Reported

Associate Provost Report 
to Academic Council
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