Team Schedule Progress Reports Spring 2001 10.26 Chemical Engineering Project Laboratory TR, 1-5 PM

Weel	k Montl	n Day Progress Report A	dditional Items to Include
2	Feb	15 Progress Report #1 Due	Include in the Report:
			Ground Rules
			Mission Statement
		(Goal Setting Results
			Roles in Team
			Team Members' Schedule
			Established Time for Entrance
			Conference
3		20 Progress Report #2 Due	Include in the Report :
			Team Monthly Planner
4	March	01 Progress Report #3 Due	Include in the Report:
			Action Plan for Experiment,
			Writing Paper and Oral Presentation
5		08 Progress Report #4 Due	Include in the Report:
			Adjustments made to Action Plans
			What Team Development Stage is
			your Team in?
6		15 Progress Report #5 Due	-
			Discussion about Transition from One
			Leader to Next Leader
7		22 Progress Report #6 Due	-
			Review of Ground Rules
			Review Mission Statement
			Time Management Issues
			Monthly Planner with Adjustments
8		29 No progress report due	
9	April	05 Progress Report #7 Due	Include in the Report:
			Monthly Planner
			Action Plan for Writing Paper
			Adjustments to Experiment Action
			Plan
			Adjustments to Oral Presentation
			Action Plan
			What Team Development Stage is
1.1		10 D	your Team in?
11		12 Progress Report #8 Due	Include in the Report

		Discussion about Transition from One
		Team Leader to Next Team Leader
	19 Progress Report #9 Due I	nclude in the Report:
		Discussion about Transition from
		One Leader to Next Leader
	26 Progress Report #10 Due	Include in the Report:
		Review of Ground Rules
		Review Mission Statement
		Monthly Planner
		Adjustments made to Action Plans for
		Oral Presentation and Written Report
May	3 Progress Report #11 Due	Include in the Report:
		What Team Development Stage is
		your Team in?
		Adjustments made to Action Plans
	10 Progress Report #12 Due	Include in the Report:
		Actual Times spent on Experiment,
		Oral Presentation, and Written
		Reports. This Report includes Times
		estimated and Actual Times spent.
	May	26 Progress Report #10 Due May 3 Progress Report #11 Due