




# MIT Music Building

## Construction activity forecast (Oct 11th to Oct 24th ,2021)\*

Activity	Fl. / Zone	Effects																		
		Noise	Dust	Vibration	Odor	Altered Ac	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		11	12	13	14	15	16	17	18	19	20	21	22	23	24					
Continue with Site Demo		High	High	Moderate	Low	Low	X	X	X	X	X			X	X	X	X	X		
Demo/ Chipping /Abatement of the Existing Ductbanks		High	High	Moderate	Low	Low								X	X	X	X	X		
Excavate, install and Backfill Utilities South and East end of site		High	High	Moderate	Low	Low	X	X	X	X	X			X	X	X	X	X		
Mass Excavation of Garage 5' Cut		Moderate	Moderate	Moderate	Low	Low	X	X	X	X	X									
Utility Cutover/Splicing Telecom/Fire Alarm		Moderate	Moderate	Moderate	Low	Low	X	X	X	X	X									
Subgrading site		Moderate	Moderate	Moderate	Low	Low	X	X	X	X	X			X	X	X	X	X		
Continue with Sheet Pile Driving 9:00am start - 5:00pm <b>Oct 25th to Approx Nov 12th</b>		High	High	Moderate	Low	Low														

\*Please note that the schedule is subject to change due to weather and material delivery.

KEY

	High
	Moderate
	Low